

Annual Procurement Plan For 2023-24 FY

Ministry/ Division:	Ministry of Education
Agency:	Directorate of Technical Education
Procurement Entity Name & Code:	Principal, Barishal Engineering College, Barishal
Project/ Program Name & Code:	N/A

Budget:	Revenue
---------	---------

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in BDT	Time Code for Process	Advertise Prequal (If Applicable)	Invoice Advertise Tender	Tender Opening date	Tender Evaluation date	Approval of Award date	Notification of Award date	Singing of Contract date	Total Days	Completion of Contract date	Total Days
BEC/2023-24/GD-01	Code:3255101 Lot-01 : Procurement of Computer Accessories	Lot		OTM-e-GP	HOPE	GOB	500000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-02	Code:3255105 Lot-01 : Procurement of Stationery	Lot		OTM-e-GP	HOPE	GOB	400000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-03	Code:4112312 Lot-01 : Procurement of Educational Aids	Lot		OTM-e-GP	HOPE	GOB	300000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-04	Code:4112314 Lot-01 : Procurement of Furniture	Lot		OTM-e-GP	HOPE	GOB	500000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-05	Code:4112310 Lot-01 : Procurement of Office equipment	Lot		OTM-e-GP	HOPE	GOB	500000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-06	Code:3256105 Lot-01 : Procurement of Raw materials and tools for different departments	Lot		OTM-e-GP	HOPE	GOB	1500000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-07	Code:3256107 Lot-01 : Procurement of Sports goods	Lot		OTM-e-GP	HOPE	GOB	150000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-08	Code:3211127 Lot-01 : Procurement of Books	Lot		RFQ (e-GP)	HOPE	GOB	150000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-09	Code:3256102 Lot-01 : Procurement of Chemical	Lot		OTM-e-GP	HOPE	GOB	150000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-10	Code:3258101 Lot-01 : Repair of Vehicle	Lot		RFQ	HOPE	GOB	75000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-11	Code:3258102 Lot-01 : Repair of furniture	Lot		RFQ	PE	GOB	300000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-12	Code:4112304 Lot-01 : Procurement of Machinery and equipment for different departments	Lot		OTM-e-GP	HOPE	GOB	5000000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120
BEC/2023-24/GD-13	Code:3211131 Lot-01 : Outsourcing of office staffs	Lot		OTM-e-GP	HOPE	GOB	4650000	Planned Dates Planned Dates	NA	4/8/2023 0	24/08/2023 21	7/9/2023 14	14/9/2023 7	21/9/2023 7	19/10/2023 28	77	3/12/2023	120

Approved by
Engr. Md. Al-Mamun 07/23

Checked by
Md. Khalil Uddin 20/23

Verified by
Md. Khalil Uddin 20/23

Principal (In-Charge)
Barishal Engineering College, Barishal.

Principal (In-Charge)
Barishal Engineering College, Barishal.

Principal (In-Charge)
Barishal Engineering College, Barishal.

Engr. Md. Al-Mamun
Lecturer
Department of Civil Engineering
Barishal Engineering College, Barishal.

Dr. Md. Tarek Hossain
Principal & Head
Department of Jurisprudence
Barishal Engineering College, Barishal.

Md. Khalil Uddin
Principal (In-Charge)
Barishal Engineering College, Barishal.

কর্তৃপক্ষের পক্ষে স্বাক্ষর: ৩/১২/২৩

